

BILL NO. S-87-01-10

SPECIAL ORDINANCE NO. S-16-87

AN ORDINANCE approving Change Order
No. 1 and Final for St. Joseph
Center Road Feeder Main, Contract
No. 85-XP-8, with Miller & Associates,
in connection with the Board of
Public Works and Safety of the
City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and Final for St.
Joseph Center Road Feeder Main, Contract No. 85-XP-8, with Miller
and Associates, in connection with the Board of Public Works
and Safety, for:


this Change Order is necessary
to reroute around GTE Utility Cable;

involving a net increase of Nine Hundred Sixty-One and 36/100
Dollars (\$961.36), all as more particularly set forth in the
specifications, and which is on file with the Office of the Board
of Public Works and Safety and is by reference incorporated herein,
made a part hereof, and is hereby in all things ratified, con-
firmed and approved.

SECTION 2. That this Ordinance shall be in full force
and effect from and after its passage and any and all necessary
approval by the Mayor.


Councilmember

APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Beed
seconded by Waters, and duly adopted, read the second time
by title and referred to the Committee City Auditor (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne,
Indiana, on _____, the _____ day of _____,
19____, at Sandra E. Kennedy o'clock P.M., E.
DATE: 1-13-87

SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Beed
seconded by Waters, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 1-27-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-16-87
on the 27th day of January, 1987,

ATTEST:

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Mark E. Giaquinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 28th day of January, 1987,
at the hour of 1:00 o'clock P..M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of January,
1987, at the hour of 11:00 o'clock A..M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 1 (FINAL)
 Project No. ---
 Name of Project ST. JOSEPH CENTER ROAD FEEDER MAIN

Contract No. 85-XP-8
 Resolution No. ---
 Board Order No. 26-85
 Date NOVEMBER 12, 1986

To: MILLER AND ASSOCIATES
 (Contractor)

77-25-19

12/23/86

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
7.	2 EA.	12" x 45° ELL (RESTRAINED)	269.00	---	538.00
9.	72 L.F.	CONCRETE PAVEMENT REPLACEMENT	5.88	---	423.36
Total Decrease					
Total Increase					961.36
Net (Decrease) (Increase)					961.36
Contract Price					

The sum of \$ 961.36 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 50,839.85
Current Contract Price Adjusted by Previous Change Order	\$ ---
New Contract Price Including This Change Order	\$ 51,801.21

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by --- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] (Chief Water Engineer) Date 12-11-86

Accepted by: Miller & Assoc / by Howard J. Miller (Contractor) Date 12-16-86

Approved by: [Signature] (City Engineer) (~~Director of Water Resources~~) Date 12-22-86

Approved by: [Signature] (Chm. Bd. of Works) Date 12-23-86

[Signature] (Member Bd. of Works) Date 12-23-86

[Signature] (Member Bd. of Works)

Attested by: Glen D. Gochman (Clerk) Date 12-23-86

Change Order No. 1 (FINAL)

Resolution No. ---

Board Order No. 26-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: REROUTE AROUND GTE UTILITY CABLE.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE.


ALBERT H. LICHTSINN Junior Engineer

TITLE OF ORDINANCE Change Order #1 (Final) for St. Joseph Center Road Feeder Main,
Contract 85-XP-8

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety J-87-a-10

SYNOPSIS OF ORDINANCE Change Order #1 (Final) for St. Joseph Center Road Feeder Main,
Contract 85-XP-8, is necessary to reroute around GTE Utility Cable.
Miller & Associates is the Contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase \$961.36

ASSIGNED TO COMMITTEE

BILL NO. S-87-01-10

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~XXXXXXXXXX~~) (RESOLUTION) approving Change Order No. 1 and
Final for St. Josph Center Road Feeder Main, Contract No. 85-XP-8,
with the Board of Public Works and Safety of the City of Fort Wayne,
Indiana

HAVE HAD SAID (ORDINANCE) (~~XXXXXXXXXX~~) (RESOLUTION) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(RESOLUTION) (~~XXXXXXXXXX~~)

YES

NO

Charles B. Redd CHARLES B. REDD
CHAIRMAN

Paul M. Burns PAUL M. BURNS
VICE CHAIRMAN

Thomas C. Henry THOMAS C. HENRY

Ben A. Eisbart BEN A. EISBART

Samuel J. Talarico SAMUEL J. TALARICO

CONCURRED IN 1-27-89

SANDRA E. KENNEDY
CITY CLERK